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SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate, and test a prototype briefing print enlarger
(BPE) based upon tests and observations of the breadboard equipment de-
veloped on the combined PAR 202/22k,

DISCUSSION
2. The final report is now being prepared.

3. TFinal revisions to drawings are essentially complete,

PLANNED ACTIVITY
L. Complete preparation and deliver the final report.
5. Complete any necessary drawing revisions and release all drawings

to drawing change control,
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